

**BAY AREA AIR QUALITY MANAGEMENT DISTRICT
939 ELLIS STREET
SAN FRANCISCO, CA 94109**

February 13, 2002

BOARD OF DIRECTORS

MEETING DATE: February 20, 2002 **AGENDA NO: 5**

REPORT: Status Report of Bay Area 2001 Ozone Attainment Plan

SUMMARY: Current status of District rule development activities and further study measures implementing the Bay Area 2001 Ozone Attainment Plan to follow.

RECOMMENDED ACTION:

Receive and file.

*Ellen Garvey
Executive Officer*

The SIP Status Report provides the Board with a monthly update on the status of rule development activities and further study measures implementing the Bay Area 2001 Ozone Attainment Plan.

This is the first such regular report prepared for the Board. The report will appear as a consent item each month. The intent of the report is to provide information on the status of all activities being undertaken to implement the 2001 Plan. The heart of the report is the "SIP Rule Development Calendar" that appears on a following page. For each SIP control measure commitment, the calendar lists the rule to be amended, expected workshop and public hearing dates, assigned staff, and comments on current status.

Following the rule development calendar is the "SIP Further Study Calendar" listing all further study measures. These further study measures are being conducted to carry out technical assessment commitments made in the 2001 Plan and may lead to rule development items that will ultimately appear on the SIP Rule Development Calendar. For each further study measure, the calendar lists assigned staff, dates for production of specified work products, and comments on current status.

SIP Rule Development Calendar

SIP Control Measure (Due date from SIP)	Rule	Expected Workshop Date	Expected Public Hearing Date	Assigned Staff	Status
SIP SS-11 (2001)	Reg. 8, Rule 3 Architectural Coatings	Oct. 2001	Nov. 2001	Belik (Planning)	Completed
SIP SS-12 (2002)	Reg. 8, Rule 5 Storage Tanks	March 2002	May 2002	Elliot (Permits)	Finalizing rule draft for workshop
SIP SS-13 (2002)	Reg. 8, Rules 14, 19 Cleanup and Surface Prep. Solvents for Metal Coating	April 2002	July 2002	Belik (Planning)	Rule research being conducted
SIP SS-14 (2002)	Reg. 8, Rule 16 Solvent Cleaning	April 2002	Aug. 2002	C. Lee (Permits)	Rule research being conducted
SIP SS-15 (2003)	Reg. 8, New Rule Refinery Flare Monitoring	Aug. 2002	Jan. 2003	Ezersky (Enforcement)	Data being gathered for all refinery flares
SIP SS-16 (2003)	Reg. 8, Rule 18 Refinery Valves	Aug. 2003	Dec. 2003	Hibser (Enforcement)	Rule research being conducted
SIP SS-17 (2003)	Reg. 8, Rule 10 Vessel Depressurization	Feb. 2003	June 2003	Ezersky (Enforcement)	Rule research being conducted

SIP Further Study Calendar

SIP Further Study Measure	Assigned Staff*	Work Products**			Status
		Scoping Meeting	Interagency workgroup Meeting	Technical Memo	
PRVs, Blowdown Systems and Flares (FS-8)	Ezersky (Enf.)	Jan - Feb-02	Feb-02	Dec-02	Excess flaring research started
Wastewater Systems (FS-9)	CARB/ Breen (Enf.)	Jan - Feb-02	Feb-02	Dec-02	Current emission models assessed and RWQC permits reviewed
Storage Tanks (FS-10)	Elliot (Permits)	Feb-02		Dec-02	Workshop for SS-12 planned for Mar-02
Marine Loading (FS-11)	Tanaka (Enf.)	Sept-01 - Jan-02	Feb-02	Dec-02	Testing assignments made

* CARB-District High-level Management oversight committee formed to identify and facilitate interagency completion of projects.

** Stakeholders Meetings held for all Further Study Measures on Bi-Monthly basis and additionally as required