

**BAY AREA AIR QUALITY MANAGEMENT DISTRICT  
939 ELLIS STREET  
SAN FRANCISCO, CA 94109**

March 13, 2002

**BOARD OF DIRECTORS**

**MEETING DATE:** March 20, 2002 **AGENDA NO: 5**

**REPORT:** Status Report of Bay Area 2001 Ozone Attainment Plan

**SUMMARY:** Current status of District rule development activities and further study measures implementing the Bay Area 2001 Ozone Attainment Plan.

**RECOMMENDED ACTION:**

*Receive and file.*

*Ellen Garvey  
Executive Officer*

---

The SIP Status Report provides the Board with a monthly update on the status of rule development activities and further study measures implementing the Bay Area 2001 Ozone Attainment Plan. Attached are an updated "SIP Rule Development Calendar" and an updated "SIP Further Study Calendar."

Recent events have led staff to conclude that a more extensive CEQA process is warranted on amendments to our rules and regulations, particularly for actions to implement the 2001 Plan. As a result, several changes have been made in the rule development schedule since last month's report. To ensure that adequate time is included in the schedules, public hearing dates for Measures SS-12 (storage tanks), SS-13 (surface prep. solvents for metal coating), and SS-14 (solvent cleaning) have been pushed back from one to three months. The workshop for Measure SS-12 has been moved back from March to April and the workshop for SS-13 has been moved back from April to May.

No changes have been made to the further study schedule.

## SIP Rule Development Calendar

<b>SIP Control Measure (Due date from SIP)</b>	<b>Rule</b>	<b>Expected Workshop Date</b>	<b>Expected Public Hearing Date</b>	<b>Assigned Staff</b>	<b>Status</b>
SIP SS-11 (2001)	Reg. 8, Rule 3 Architectural Coatings	Oct. 2001	Nov. 2001	Belik (Planning)	Completed
SIP SS-12 (2002)	Reg. 8, Rule 5 Storage Tanks	April 2002	Aug. 2002	Elliot (Permits)	Finalizing rule draft for workshop; discussing rule language with EPA
SIP SS-13 (2002)	Reg. 8, Rules 14, 19 Cleanup and Surface Prep. Solvents for Metal Coating	May 2002	Sept. 2002	Belik (Planning)	Rule research being conducted
SIP SS-14 (2002)	Reg. 8, Rule 16 Solvent Cleaning	April 2002	Sept. 2002	C. Lee (Permits)	Rule research being conducted
SIP SS-15 (2003)	Reg. 8, New Rule Refinery Flare Monitoring	Aug. 2002	Jan. 2003	Ezersky (Enforcement)	Data being gathered for all refinery flares
SIP SS-16 (2003)	Reg. 8, Rule 18 Refinery Valves	Aug. 2003	Dec. 2003	Hibser (Enforcement)	Rule research being conducted
SIP SS-17 (2003)	Reg. 8, Rule 10 Vessel Depressurization	Feb. 2003	June 2003	Ezersky (Enforcement)	Rule research being conducted

## SIP Further Study Calendar

SIP Further Study Measure	Assigned Staff	Work Products			Status
		Scoping Meeting	Workgroup Meetings	Technical Memo	
PRVs, Blowdown Systems and Flares (FS-8)	Ezersky (Enf.)	Jan - Feb-02	2/13/02 3/5/02	Dec-02	Excess flaring research started
Wastewater Systems (FS-9)	CARB/Breen (Enf.)	Jan - Feb-02	2/6/02 2/28/02 3/6/02	Dec-02	Current emission models assessed and RWQC permits reviewed
Storage Tanks (FS-10)	Elliot (Permits)	Feb-02		Dec-02	Workshop for SS-12 planned for April-02
Marine Loading (FS-11)	Tanaka (Enf.)	Sept-01 - Jan-02	2/5/02 3/6/02	Dec-02	Testing assignments made

- Contra Costa County Roundtable Meeting held on February 13, 2002.
- Affected Industry Meeting held on February 27, 2002.
- Bimonthly Management Oversight Committee meetings
- Planning initial community meeting