

**BAY AREA AIR QUALITY MANAGEMENT DISTRICT
939 ELLIS STREET
SAN FRANCISCO, CA 94109**

April 10, 2002

BOARD OF DIRECTORS

MEETING DATE: April 17, 2002 **AGENDA NO:** 7

REPORT: Status Report of Bay Area 2001 Ozone Attainment Plan

SUMMARY: Current status of District rule development activities and further study measures implementing the Bay Area 2001 Ozone Attainment Plan.

RECOMMENDED ACTION:

Receive and file.

*William C. Norton
CEO / Executive Secretary*

The SIP Status Report provides the Board with a monthly update on the status of rule development activities and further study measures implementing the Bay Area 2001 Ozone Attainment Plan. Attached are an updated "SIP Rule Development Calendar" and an updated "SIP Further Study Calendar."

The workshop for Measure SS-12 has been moved back to May due to EPA's delay in reviewing proposed language to address the EPA limited approval/limited disapproval for Regulation 8, Rule 5. Workshops for SS-13 and SS-14 have been moved back from April to May to allow more time for discussions with affected industry.

No changes have been made to the further study schedule.

SIP Rule Development Calendar (April 2002)

SIP Control Measure (Due date from SIP)	Rule	Expected Workshop Date	Expected Public Hearing Date	Assigned Staff	Status
SIP SS-11 (2001)	Reg. 8, Rule 3 Architectural Coatings	Oct. 2001	Nov. 2001	Belik (Planning)	Completed
SIP SS-12 (2002)	Reg. 8, Rule 5 Storage Tanks	May 2002	Sept. 2002	Elliot (Permits)	Finalizing rule draft for workshop; discussing rule language with EPA
SIP SS-13 (2002)	Reg. 8, Rules 14, 19 Cleanup and Surface Prep. Solvents for Metal Coating	May 2002	Sept. 2002	Belik (Planning)	Rule research being conducted
SIP SS-14 (2002)	Reg. 8, Rule 16 Solvent Cleaning	May 2002	Sept. 2002	C. Lee (Permits)	Rule research being conducted
SIP SS-15 (2003)	Reg. 8, New Rule Refinery Flare Monitoring	Aug. 2002	Jan. 2003	Ezersky (Enforcement)	Data being gathered for all refinery flares
SIP SS-16 (2003)	Reg. 8, Rule 18 Refinery Valves	Aug. 2003	Dec. 2003	Hibser (Enforcement)	Rule research being conducted
SIP SS-17 (2003)	Reg. 8, Rule 10 Vessel Depressurization	Feb. 2003	June 2003	Ezersky (Enforcement)	Rule research being conducted

SIP Further Study Calendar (April 2002)

SIP Further Study Measure	Assigned Staff	Work Products			Status
		Scoping Meeting	Workgroup Meetings	Technical Memo	
PRVs, Blowdown Systems and Flares (FS-8)	Ezersky (Enf.)	Jan - Feb-02	2/13/02 3/5/02 3/21/02	Dec-02	SCAQMD 2 year flaring data being reviewed
Wastewater Systems (FS-9)	CARB/Breen (Enf.)	Jan - Feb-02	2/6/02 2/28/02 3/6/02	Dec-02	Current emission models assessed and RWQC permits reviewed, Site visits started
Storage Tanks (FS-10)	Elliot (Permits)	Feb-02		Dec-02	Draft rule circulated for comments, Workshop planned for May-02
Marine Loading (FS-11)	Tanaka (Enf.)	Sept-01 - Jan-02	2/5/02 3/6/02	Dec-02	Security and access issues resolved

- Contra Costa County Roundtable Meeting held on February 13, 2002.
- Affected Industry Meeting held on February 27, 2002. Next meeting is scheduled for April 24, 2002.
- Bimonthly Management Oversight Committee meetings
- Initial community meeting Planned for May 2002